



CHANGE ORDER
City of Saratoga Springs

No. 11

DATE OF ISSUANCE:

EFFECTIVE DATE: 06/19/12

OWNER: City of Saratoga Springs
CONTRACTOR: BCI Construction
Contact: Jim Amsler
Project: 6 Woodlawn Avenue Parking Garage
OWNER'S Contract No.: ENGINEER'S Contract No.:
ENGINEER: Syvertsen Rigousu Architecture, PLLC

You are directed to make the following changes in the Contract Documents:

Description:
Plumbing Contract

Reason for Change Order:

Reduction in scope of work of BCI Construction for Design Build Plumbing work for Wicks Law Compliance. Separate Plumbing Contract for same amount will be awarded to BCI Construction.

Attachments: (List documents supporting change)

Table with 5 rows: CHANGE IN CONTRACT PRICE: Original Contract Price (\$ 4,726,086.00), Net Increase (Decrease) From Previous Change Orders (No. 1 To 10: \$ -31,424.00), Contract Price Prior To This Change Order (\$ 4,694,662.00), Net Increase (Decrease) Of This Change Order (\$ -34,900.00), Contract Price With All Approved Change Orders (\$ 4,659,762.00)

Table with 5 rows: CHANGE IN CONTRACT TIMES: Original Contract Times (Substantial Completion: 07/31/12, Ready For Final Payment: (days or dates)), Net Change From Previous Change Orders No. To No.: Substantial Completion: Ready For Final Payment: (days), Contract Times Prior To This Change Order: Substantial Completion: 7/31/2012, Ready For Final Payment: (days or dates), Net Increase (Decrease) This Change Order: Substantial Completion: Ready For Final Payment: (days), Contract Times With All Approved Change Orders: Substantial Completion: 7/31/2012, Ready For Final Payment: (days or dates)

RECOMMENDED:
By: Syvertsen Rigousu Architecture, PLLC (Authorized Signature)
Date:

APPROVED:
By: City of Saratoga Springs (Authorized Signature)
Date:

ACCEPTED:
By: BCI Construction, Inc. (Authorized Signature)
Date: