



CHANGE ORDER
City of Saratoga Springs

No. GC-07

DATE OF ISSUANCE:

EFFECTIVE DATE:

OWNER: City of Saratoga Springs, New York
CONTRACTOR: Debrino Caulking Associates, Inc.
Contact: Rich Farnan, Project Manager (518)-732-7234
Project: Lake Avenue Fire Station
OWNER'S Contract No.: 2012-02 ENGINEER'S Contract No.: 10164-1
ENGINEER: Ryan-Biggs Associates, P.C.

You are directed to make the following changes in the Contract Documents:

Description:
Replace furring, lath and plaster at locations where first floor ceiling has been cut and removed within the northwest stair shaft. Provide all necessary attachment and reinforcement necessary to provide sufficient rigidity and seamlessly blend in new work with existing.
Apply acrylic base coat of paint to all new plaster.
Reason for Change Order:

Leak discovered in ceiling during construction. Damaged ceiling was removed to provide access for plumbing repair.

Attachments: (List documents supporting change)

Table with 2 columns: Description, Amount. Rows include Original Contract Price (\$303,650.00), Net Increase From Previous Change Orders (\$56,999.00), Contract Price Prior To This Change Order (\$360,649.00), Net Increase Of This Change Order (\$3,900.00), and Contract Price With All Approved Change Orders (\$364,549.00).

Table with 2 columns: Description, Value. Rows include Original Contract Times (Substantial Completion: 120, Ready For Final Payment: 150), Net Change From Previous Change Orders (Substantial Completion: 37, Ready For Final Payment: 21), Contract Times Prior To This Change Order (Substantial Completion: 9/14/2012, Ready For Final Payment: 9/28/2012), and Net Increase (Decrease) This Change Order (Substantial Completion: 0, Ready For Final Payment: 0).

RECOMMENDED: By: [Signature] ENGINEER (Authorized Signature)

APPROVED: By: _____ OWNER (Authorized Signature)

ACCEPTED: By: _____ CONTRACTOR (Authorized Signature)

Date: 8/31/12

Date: _____

Date: _____