



**AIA**<sup>®</sup>

# Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Renovations to the Saratoga Springs Police Department and Department of Public Safety 474 Broadway Saratoga Springs, NY 12866	<b>CHANGE ORDER NUMBER:</b> GC1 - 007	<b>OWNER:</b> <input type="checkbox"/>
	<b>DATE:</b> May 15, 2014	<b>ARCHITECT:</b> <input type="checkbox"/>
		<b>CONTRACTOR:</b> <input type="checkbox"/>
		<b>FIELD:</b> <input type="checkbox"/>
	<b>ARCHITECT'S PROJECT NUMBER:</b> 13 36 21	<b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Hoosick Valley Contractors, Inc. 52 Melrose Valley Falls Road Melrose, NY 12121	<b>CONTRACT DATE:</b> February 18, 2014	
	<b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Additive Change Order to remove portions of existing plaster ceilings in the second floor areas of the former Public Safety Offices. This work is required to provide access to sprinkler piping being replaced under a separate City contract with Simplex Grinnell. Total Add this Change Order is \$2,444.00. See Hoosick Valley Change Proposal #015, dated 5/01/14 for additional back-up information.

The original Contract Sum was	\$ 428,000.00
The net change by previously authorized Change Orders	\$ 59,499.97
The Contract Sum prior to this Change Order was	\$ 487,499.97
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,444.00
The new Contract Sum including this Change Order will be	\$ 489,943.97

The Contract Time will be increased by Two (2) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 8, 2014.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Butler Rowland Mays Architects, LLP <b>ARCHITECT</b> <i>(Firm name)</i>	Hoosick Valley Contractors, Inc. <b>CONTRACTOR</b> <i>(Firm name)</i>	City of Saratoga Springs <b>OWNER</b> <i>(Firm name)</i>
57 West High Street Ballston Spa, NY 12020 <b>ADDRESS</b>	52 Melrose-Valley Falls Road Melrose, NY 12121 <b>ADDRESS</b>	474 Broadway Saratoga Springs, NY 12866 <b>ADDRESS</b>
 <b>BY</b> <i>(Signature)</i>	 <b>BY</b> <i>(Signature)</i>	 <b>BY</b> <i>(Signature)</i>
Steven G. Rowland, RA <i>(Typed name)</i>	Scott Wiley, VP <i>(Typed name)</i>	Joanne Yepsen, Mayor <i>(Typed name)</i>
5.15.14 <b>DATE</b>	5.16.14 <b>DATE</b>	<b>DATE</b>



HOOSICK VALLEY CONTRACTORS, INC.  
52 MELROSE-VALLEY FALLS ROAD  
MELROSE, NY 12121  
TEL. (518) 235-7108 - FAX (518) 235-7424  
WWW.HOOSICKVALLEY.COM

---

### CHANGE ORDER PROPOSAL

Project: Saratoga Springs P.D.

Change Proposal No. 015

To: Butler, Rowland, Mays Architects  
57 West High Street  
Ballston Spa, NY 12020

Date: 05/01/14

*Scope: In order to accommodate the sprinkler contractors work on the second floor, we have been requested to remove and dispose of approximately (12) areas of plaster ceiling. Sizes are approximately 12" wide x 20' long. No rework is required to replace the demolished section as we have been told.*

Subcontractor:	\$ 0.00
OH & P - 5%:	\$ 0.00
<b>Subtotal:</b>	<b>\$ 0.00</b>
Materials:	\$ 50.00
Equipment:	\$ 300.00
Labor: 32 hrs @ \$65.00	\$ 2,080.00
OH & P - 15%	\$ 364.50
<b>Subtotal:</b>	<b>\$ 2,444.50</b>
<b>Total:</b>	<b>\$ 2,444.00</b>

---