



Document G701™ – 2001

Change Order

PROJECT <i>(Name and address):</i> Renovations to the Saratoga Springs Police Dept and Dept of Public Safety 474 Broadway Saratoga Springs, NY 12866	CHANGE ORDER NUMBER: GC1 - 022	OWNER: <input type="checkbox"/>
	DATE: September 23, 2014	ARCHITECT: <input type="checkbox"/>
	ARCHITECT'S PROJECT NUMBER: 13.36.21	CONTRACTOR: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i> Hoosick Valley Contractors, Inc. 52 Melrose Valley Falls Road Melrose, NY 12121	CONTRACT DATE: February 18, 2014	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Additive Change Order to new rubber stair treads and risers to existing Stair #131. See Hoosick Valley Contractors Change Proposal #043, dated 9/16/14, for additional information and breakdown. Total add this Change Order is \$3,263.

The original Contract Sum was	\$	428,000.00
The net change by previously authorized Change Orders	\$	131,317.82
The Contract Sum prior to this Change Order was	\$	559,317.82
The Contract Sum will be increased by this Change Order in the amount of	\$	3,263.00
The new Contract Sum including this Change Order will be	\$	562,580.82

The Contract Time will be increased by Five (5) days.
The date of Substantial Completion as of the date of this Change Order therefore is September 17, 2014.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Butler Rowland Mays Architects, LLP</u> ARCHITECT <i>(Firm name)</i>	<u>Hoosick Valley Contractors, Inc.</u> CONTRACTOR <i>(Firm name)</i>	<u>City of Saratoga Springs</u> OWNER <i>(Firm name)</i>
<u>57 West High Street</u> <u>Ballston Spa, NY 12020</u> ADDRESS	<u>52 Melrose-Valley Falls Road</u> <u>Melrose, NY 12121</u> ADDRESS	<u>474 Broadway</u> <u>Saratoga Springs, NY 12866</u> ADDRESS
 BY <i>(Signature)</i>	 BY <i>(Signature)</i>	 BY <i>(Signature)</i>
<u>Steven G. Rowland, RA</u> <i>(Typed name)</i>	<u>Scott Wiley, VP</u> <i>(Typed name)</i>	<u>Joanne Yepsen, Mayor</u> <i>(Typed name)</i>
<u>9-23-14</u> DATE	<u>10-29-14</u> DATE	DATE



HOOSICK VALLEY CONTRACTORS, INC.
52 MELROSE-VALLEY FALLS ROAD
MELROSE, NY 12121
TEL. (518) 235-7108 - FAX (518) 235-7424
WWW.HOOSICKVALLEY.COM

CHANGE ORDER PROPOSAL

Project: Saratoga Springs P.D.
To: Butler, Rowland, Mays
Architects - 57 West High Street
Ballston Spa, NY 12020

Change Proposal
No. 043

Date: 09/16/2014

Scope: Provide and install new rubber stair treads/risers on the existing wood treads and risers at Stair #131. There is 15 treads @ 5' ea. 75' total

Subcontractor	\$	2,887.50
OH & P - 5%	\$	144.38
Subtotal	\$	3,031.88
Materials	\$	-
Equipment	\$	-
Labor: Hours 3 @ \$67.00	\$	201.00
OH & P - 15%	\$	30.15
Subtotal	\$	231.15
Total	\$	3,263

Scott Wiley

From: Mike Barcomb <mbarcomb@hoosickvalley.com>
Sent: Wednesday, July 02, 2014 8:22 AM
To: Scott Wiley
Subject: Fwd: Tread quote

Sent from my iPhone

Begin forwarded message:

From: Andrew Goldslager <AndrewG@rlcone.com>
Date: June 30, 2014, 11:56:47 AM EDT
To: 'Mike Barcomb' <mbarcomb@hoosickvalley.com>
Subject: Tread quote

Mike,

Please accept the following price per lineal foot for Raised Circular Design, visually impaired, rubber stair treads and risers.

38.50 per lineal foot*

* Must be purchased in full cartons, 3 treads per carton

Price excludes floor prep, removals, final cleaning and moisture mitigation

Andrew Goldslager
Rochester Flooring Resource
Senior Vice President
National Sales Manager
518-435-0600 Office
518-928-1156 Cell

Per Andy Goldslager on 9/16/14
This Quote is still valid