



CHANGE ORDER
City of Saratoga Springs

No. 1

DATE OF ISSUANCE 11-6-14 EFFECTIVE DATE 11-6-14

OWNER City of Saratoga Springs

CONTRACTOR CKM Electrical Services, Inc., 216 Elk St, Albany, NY 12210

Contact: Clyde Lounsbury, President

Project: Parking Deck LED Fixture Replacements

OWNER's Contract No. 2014-10 ENGINEER's Contract No. 2014-10

ENGINEER City Engineers Office

You are directed to make the following changes in the Contract Documents:

Description:

Contract time extension change order.

Reason for Change Order:

Additional time needed to install additional 14 fixtures at both parking decks. (labor and equipment lead time).

Attachments: (List documents supporting change)

Table with 5 rows: CHANGE IN CONTRACT PRICE: Original Contract Price, Net Increase (Decrease) from previous Change Orders, Contract Price prior to this Change Order, Net increase (decrease) of this Change Order, Contract Price with all approved Change Orders.

Table with 5 rows: CHANGE IN CONTRACT TIMES: Original Contract Times, Net change from previous Change Orders, Contract Times prior to this Change Order, Net increase (decrease) this Change Order, Contract Times with all approved Change Orders.

RECOMMENDED: By: [Signature] ENGINEER (Authorized Signature)

APPROVED: By: _____ OWNER (Authorized Signature)

ACCEPTED: By: [Signature] CONTRACTOR (Authorized Signature)

Date: 11.6.14

Date: _____

Date: 11/7/14