



CHANGE ORDER
City of Saratoga Springs

No. 1

DATE OF ISSUANCE 11-12-14 EFFECTIVE DATE 11-18-14

OWNER City of Saratoga Springs

CONTRACTOR PCC Contracting, Inc., 1861 Chrysler Ave., Schenectady, NY 12303

Contact J.D. Gilbert

Project Spirit of Life Spencer Trask Memorial Masonry Restoration

OWNER's Contract No. 2014-05 ENGINEER/ARCHITECT's Contract No. 2013-04C

ENGINEER/ARCHITECT Daniel J. Wilson, AIA

You are directed to make the following changes in the Contract Documents:

Description:

Contract Time Extension

Reason for Change Order:

Remaining work scope is weather dependent and must be completed in warmer temperatures in the Spring.

Attachments: (List documents supporting change)

N/A

Table with 5 rows and 1 column: CHANGE IN CONTRACT PRICE. Rows include Original Contract Price, Net Increase (Decrease) from previous Change Orders, Contract Price prior to this Change Order, Net increase (decrease) of this Change Order, and Contract Price with all approved Change Orders. The entire table is crossed out with a diagonal line.

Table with 5 rows and 1 column: CHANGE IN CONTRACT TIMES. Rows include Original Contract Times, Net change from previous Change Orders, Contract Times prior to this Change Order, Net increase (decrease) this Change Order, and Contract Times with all approved Change Orders.

REC'D By: [Signature] ARCHITECT (Authorized Signature)

APPROVED: By: [Signature] OWNER (Authorized Signature)

ACCEPTED: By: [Signature] CONTRACTOR (Authorized Signature)

Date: November 13, 2014

Date:

Date: 11.13.2014