Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 1	OWNER: ⊠
Waterfront Park	DATE: 11.13.14	ARCHITECT: ⊠
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 08040.02	CONTRACTOR: ⊠
HMA Contracting	CONTRACT DATE:	FIELD:
	CONTRACT FOR:	OTHER:
The Contract Substantial Completion extended to May 15, 2015 with the fo	and amount attributable to previously executed C date shall be extended to May 1, 2015 and llowing conditions. Onal costs associated with the time extension	the Final Completion date shall be
The original Contract Sum was The net change by previously authorized Or The Contract Sum prior to this Change Or The Contract Sum will be unchanged by to The new Contract Sum including this Cha	der was his Change Order in the amount of	$ \begin{array}{c} \$ & 771,730.00 \\ \$ & 0.00 \\ \hline \$ & 771,730.00 \\ \$ & 0.00 \\ \hline \$ & 771,730.00 \\ \end{array} $
The Contract Time will be increased by or The date of Substantial Completion as of	ne hundred sixty five (165) days. the date of this Change Order therefore is May	1, 2015
Price which have been authorized by	clude changes in the Contract Sum, Contract Construction Change Directive until the country which case a Change Order is executed to	ost and time have been agreed upon
NOT VALID UNTIL SIGNED BY THE AR	CHITECT, CONTRACTOR AND OWNER.	
The LA Group, P.C. ARCHITECT (Firm name)	HMA Contracting Corp. CONTRACTOR (Firm name)	OWNER (Firm name)
40 Long Alley, Saratoga Springs, NY 12866 ADDRESS	PO Box 151, Mechanicville, NY 12118 ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Bob Kernan	Kyle Shader	
(Typed name)	(Typed name)	(Typed name)
DATE	DATE	DATE