



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Waterfront Park 626 Crescent Ave. Saratoga Springs, NY 12866	CHANGE ORDER NUMBER: 3 DATE: 10.31.14	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): HMA Contracting Corp. PO Box 151 Mechanicville, NY 12118	ARCHITECT'S PROJECT NUMBER: 08040.02 CONTRACT DATE: CONTRACT FOR:	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Layout adjustments due to inaccurate survey. Required restake out and reprogram of GPS System.

The change will cost \$2,030.00. Price shall be deducted from the allowance.

Remaining allowance will be \$5,657.00.

The original Contract Sum was	\$ 771,730.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 771,730.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 771,730.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>THE LA GROUP</u> ARCHITECT (Firm name)	<u>HMA Contracting</u> CONTRACTOR (Firm name)	_____ OWNER (Firm name)
<u>40 LONG ALLEY SAR. SPR, NY</u> ADDRESS	<u>Mechanicville Ny</u> ADDRESS	_____ ADDRESS
<u>Bob Kern</u> BY (Signature)	<u>Lyle Shaden</u> BY (Signature)	_____ BY (Signature)
<u>BOB KERNAN</u> (Typed name)	<u>Lyle Shaden</u> (Typed name)	_____ (Typed name)
<u>1/14/15</u> DATE	<u>1/9/15</u> DATE	_____ DATE



"Building Pavements with Integrity"

P.O. Box 151 • Mechanicville, NY 12118 • (518) 664-1014 • FAX: (518) 664-2045 • www.hmacontracting.com

January 14, 2015

LA Group, Landscape Architecture
40 Long Alley
Saratoga Springs, NY 12866

Via Fax: (518) 587-0180 (518) 587-8100

Re: Saratoga Waterfront Change request ~~2~~³ added survey due to site conditions

Dear Bob:

Thank you for giving HMA Contracting Corp. the opportunity to quote the above project.

HMA Contracting Corp. agrees to supply all necessary labor, materials and equipment to perform the following work in accordance with all applicable specifications.

Scope of work:

- The site needed to be laid out a second time after the original layout determined that existing conditions prevented the use of the proposed plan. The cost is derived from the additional time to create the model for the project and the actual layout of the new plan.

For the price of: \$2,030

For this work we request an additional 2 days added to our contract.

Price based on one mobilization. Additional mobilizations will be billed at a rate of \$1,500.00 each.

Exclusions: Sub-base, sub-base placement, binder preparation, tack coat, prime coat, and price escalation on material.

Paving the top course after **November 1st** is not recommended or warranted.

Price based on the NYSDOT posted price for liquid asphalt for the month quoted. Any change in the price of liquid may result in a change in the paving price prior to starting work. No M/P was figured in the above price.

Offered By: _____ Date: _____ Accepted By: _____ Date: _____
Kyle Shader VP Est./Proj. Mgmt. Mike Hamel Sec. / Treasurer

Contract Limits: Terms: Payment due upon completion – 1.5% interest charged monthly there after.

HMA Contracting Cost Proposal Sheet

Item: Re-layout of site due to existing site discrepancies
For this work we request an additional 2 days added to the contract

HMA

Labor	609.00
Material	
Equipment	500.00
Trucking	
	<u>\$1,109.00</u>

Sub Sub Cost re-do survey model 700.00

HMA cost	1,109.00
15%	<u>166.35</u>
	\$1,275

Sub cost	700.00
5%	<u>\$35.00</u>
	\$735.00

Total of HMA and subs	\$2,010.35
Bonds	<u>\$20.10</u>
	\$2,030.45

For round numbers call it: \$2,030

