Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 4	OWNER: 🛛
Waterfront Park	DATE: 11.4.14	ARCHITECT: ⊠
626 Crescent Ave.		CONTRACTOR:
Saratoga Springs, NY 12866		SCHOOL CONTRACTOR OF THE CONTRACTOR OF T
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 08040.02	FIELD:
HMA Contracting Corp.	CONTRACT DATE:	OTHER:
PO Box 151	CONTRACT FOR:	
Mechanicville, NY 12118		
Due to unforeseen unsuitable soil con-	IS: d amount attributable to previously executed Coditions, provide additional concrete spreadom the remaining allowance of \$5,657.00	I footings. The changes will cost
Remaining Allowance: \$0.00.		
The original Contract Sum was		\$ 771.730.00
The net change by previously authorized (\$
The Contract Sum prior to this Change Or The Contract Sum will be increased by thi		\$ 771,730.00
The new Contract Sum including this Cha	nge Order will be	\$ 8,904.00 \$ 780,634.00
The Contract Time will be increased by Zo		
The date of Substantial Completion as of t	he date of this Change Order therefore is	
Price which have been authorized by (lude changes in the Contract Sum, Contra Construction Change Directive until the co which case a Change Order is executed to	ost and time have been agreed upon
NOT VALID UNTIL SIGNED BY THE ARC	CHITECT, CONTRACTOR AND OWNER.	
The LA Group, P.C.	HMA Contracting Corp.	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
40 Long Alley, Saratoga Springs, NY 12866	PO Box 151, Mechanicville, NY 12118	
ADDRESS N	ADDRESS Roll	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Bob Kernan	Kyle Shader	
(Typed name)	(Typed name)	(Typed name)
11415	1/9/11	
DATE	DATE	DATE

DATE

DATE



"Building Pavements with Integrity"

P.O. Box 151 • Mechanicville, NY 12118 • (518) 664-1014 • FAX: (518) 664-2045 • www.hmacontracting.com

January 14, 2015

LA Group, Landscape Architecture 40 Long Alley Saratoga Springs, NY 12866

Via Fax: (518) 587-0180

(518) 587-8100

Re: Change #4 concrete strip footers for stairs as designed by structural engineer

Dear Bob:

Thank you for giving HMA Contracting Corp. the opportunity to quote the above project.

HMA Contracting Corp. agrees to supply all necessary labor, materials and equipment to perform the following work in accordance with all applicable specifications.

Scope of work:

Based on the design by the structural engineer from Ryan Biggs, added work for the strip footers, including labor, material and equipment is:

For the price of: \$14,561

This number includes any credits based on the downsizing of the sono-tubes from 14" to 12".

Price based on one mobilization. Additional mobilizations will be billed at a rate of \$1,500.00 each.

Exclusions: Sub-base, sub-base placement, binder preparation, tack coat, prime coat, and price escalation on material.

Offered By:	Date:	Accepted By:	Date:
Kyle Shader VP Est./Proj. Mgmt		Mike Hamel Sec. / Treasurer	

Contract Limits: Terms: Payment due upon completion - 1.5% interest charged monthly there after.

HMA Contracting Cost Proposal Sheet

Item: Change order 4 concrete footers for stairs as designed by structural engineer

For this work we request an additional 4 days added to the contract

HMA

Labor	7,474.00
Material	1,625.00
Equipment	3,437.00
Trucking	
	\$12,536.00

Sub Cost

HMA cost		12,536.00
	15%	1,880.40
	•	\$14,416

Sub cost		0.00
	5%	\$0.00
	•	\$0.00

Total of HMA and subs \$14,416.40

Bonds \$144.16

\$14,560.56

For round numbers call it: \$14,561

