



"Building Pavements with Integrity"

P.O. Box 151 • Mechanicville, NY 12118 • (518) 664-1014 • FAX: (518) 664-2045 • www.hmacontracting.com

January 14, 2015

LA Group, Landscape Architecture
40 Long Alley
Saratoga Springs, NY 12866

Via Fax: (518) 587-0180 (518) 587-8100

Re: Change proposal 5 credit for walks and curb

Dear Bob:

Thank you for giving HMA Contracting Corp. the opportunity to quote the above project.

Scope of work:

HMA offers a credit for deletion of the following work:

+/- 290sf of concrete walks and pre
+/- 26lf of concrete curb and prep
+/- 200sf of porous walks and prep
+/- 190sf of porous blacktop and prep
Addition of topsoil and hydro-seeding for the above deleted areas of hardscape

For the price of: \$4,233

The breakdown for cost is as follows:

Labor	\$290
Material	\$310
Equipment	\$205
Subs	\$3,428

Price based on the NYSDOT posted price for liquid asphalt for the month quoted. Any change in the price of liquid may result in a change in the paving price prior to starting work. No M/P was figured in the above price.

Offered By: _____ Date: _____ Accepted By: _____ Date: _____
Kyle Shader VP Est./Proj. Mgmt. Mike Hamel Sec. / Treasurer

Contract Limits: Terms: Payment due upon completion - 1.5% interest charged monthly there after.



"Building Pavements with Integrity"

P.O. Box 151 • Mechanicville, NY 12118 • (518) 664-1014 • FAX: (518) 664-2045 • www.hmacontracting.com

January 14, 2015

LA Group, Landscape Architecture
40 Long Alley
Saratoga Springs, NY 12866

Via Fax: (518) 587-0180 (518) 587-8100

Re: Change credit request for less porous based on sketch of 11/20/14

Dear Bob:

Thank you for giving HMA Contracting Corp. the opportunity to quote the above project.

HMA Contracting Corp. agrees to supply all necessary labor, materials and equipment to perform the following work in accordance with all applicable specifications.

Scope of work:

+/- 350sf of less porous blacktop
+/- 290sf of pavers (previously gave credit for concrete, added amount for pavers included now)
Addition for topsoil and hydro-seeding in area of less paving

For the price of: \$1,620

The breakdown for cost is as follows:

Labor	\$240
Material	\$300
Equipment	\$150
Subs	\$930

Price based on the NYSDOT posted price for liquid asphalt for the month quoted. Any change in the price of liquid may result in a change in the paving price prior to starting work. No M/P was figured in the above price.

Offered By: _____ Date: _____ Accepted By: _____ Date: _____
Kyle Shader VP Est./Proj. Mgmt. Mike Hamel Sec. / Treasurer

Contract Limits: Terms: Payment due upon completion - 1.5% interest charged monthly there after.



Robert Kernan

From: Shader, Kyle <kshader@hmacontracting.com>
Sent: Thursday, November 13, 2014 4:14 PM
To: Robert Kernan
Subject: RE: Pillow footers

Credit would be about \$1,875 as requested if you wanted to use concrete

From: Robert Kernan [<mailto:rkernan@thelagroup.com>]
Sent: Tuesday, November 11, 2014 2:07 PM
To: Shader, Kyle
Subject: RE: Pillow footers

Please, price out replacing the porous walk with concrete but with 6" of subbase, not 8". Thanks.

Bob Kernan, RLA

Senior Associate

The LA GROUP

Landscape Architecture
and Engineering, P.C.

People. Purpose. Place.

40 Long Alley
Saratoga Springs, NY
12866

P: 518/587-8100. x273

F: 518/587-0180

rkernan@thelagroup.com

Check out new website!

<http://www.thelagroup.com>

[Twitter](#) | [Facebook](#) | [LinkedIn](#)

From: Shader, Kyle [<mailto:kshader@hmacontracting.com>]
Sent: Monday, November 10, 2014 4:36 PM
To: Robert Kernan
Subject: RE: Pillow footers

I can price concrete but it will be more expensive by probably \$3/sf

From: Robert Kernan [<mailto:rkernan@thelagroup.com>]
Sent: Monday, November 10, 2014 3:48 PM
To: Shader, Kyle
Subject: RE: Pillow footers

What about replacing it with concrete?

Bob Kernan, RLA

Senior Associate

The LA GROUP

Landscape Architecture