


Request for Certification of Sufficient Funds



Submittal Date: 7/31/15

The Department of Planning and Economic Development requests certification that sufficient funds are or will be available to cover the claim to meet the following obligation when it becomes due and payable.

Obligation to be incurred, detailing vendor name, project description, Council approval, etc. (attach supporting documentation):

HMA Contracting Corp. – Due to unforeseen unsuitable soil and moisture conditions, provide an additional stone under footings and 4" underdrain pipe at six (6) locations. (See attached change order request 7 for details).

Appropriation – Current Budget Expense Org/Object/Proj(s): H3517022 -52000-1131 (2015) ✓ ✓ ✓

Amount Requested for Approval: \$ 8,328 ✓

Current Amount Available: \$ 220,000 ✓

Transfer/Amendment Pending:

Transfer/Amendment Date: 2/3/15

*J. Ogden* Department Head Signature 7/31/15 Date

Certification of Sufficient Funds

The Commissioner of Finance hereby certifies that funds are or will be available to cover the claim to meet the above described obligation when it becomes due and payable.

*Michael A. Clark-Madigan* Commissioner of Finance 8/3/15 Approval Date



# AIA<sup>®</sup>

# Document G701<sup>™</sup> – 2001

## Change Order

PROJECT (Name and address):

Waterfront Park  
626 Crescent Ave.  
Saratoga Springs, NY 12866

CHANGE ORDER NUMBER: 7

DATE: 7.7.15

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

HMA Contracting Corp.  
PO Box 151  
Mechanicville, NY 12118

ARCHITECT'S PROJECT NUMBER: 08040.02

CONTRACT DATE:

CONTRACT FOR:

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Due to unforeseen unsuitable soil and moisture conditions, provide additional stone under footings and 4" underdrain pipe at six (6) locations.

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

\$	771,730.00
\$	12,984.00
\$	784,714.00
\$	8,328.00
\$	793,042.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

The LA Group, P.C.

ARCHITECT (Firm name)

40 Long Alley, Saratoga Springs, NY  
12866

ADDRESS

*Bob Kern*

BY (Signature)

Bob Kernan

(Typed name)

7.7.15

DATE

HMA Contracting Corp.

CONTRACTOR (Firm name)

PO Box 151, Mechanicville, NY 12118

ADDRESS

*Kyle Shader*

BY (Signature)

Kyle Shader

(Typed name)

7/7/15

DATE

OWNER (Firm name)

ADDRESS

BY (Signature)

(Typed name)

DATE