



CHANGE ORDER City of Saratoga Springs

No. 2

DATE OF ISSUANCE 10-15-15

EFFECTIVE DATE 10-20-15

OWNER City of Saratoga Springs

CONTRACTOR DeBrino Caulking Associates, Inc.

Contact: Rich Farnan, Project Manager

Project: Parking Deck Stair Replacement

OWNER's Contract No. 2015-01

ENGINEER's Contract No. 2015-01

ENGINEER City Engineers Office

You are directed to make the following changes in the Contract Documents:

Description:

Shore, remove rusted tube steel & install 8.5x8.5 galvanized tube steel to heights of landing anchorage at Stairs 4 & 5. Total of 8 new at different heights.

Reason for Change Order:

Sufficient level of rust uncovered at lower sections of Woodlawn Parking Deck stair support columns to warrant replacement.

Attachments: (List documents supporting change)

Proposal from DeBrino Caulking Associates, Inc. dated 10-15-15.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>265,567.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>265,567.00</u>
Net increase (decrease) of this Change Order: \$ <u>4,595.00</u>
Contract Price with all approved Change Orders: \$ <u>270,162.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature]
ENGINEER (Authorized Signature)

By: _____
OWNER (Authorized Signature)

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 10-15-15

Date: _____

Date: 10/15/15



- Divisions**
- Y Caulking/Waterproofing/Air-Vapor Barrier
 - Y Under Slab Membranes
 - Y Building Restoration/Specialty Contracting
 - Y Firestopping/Architectural Joints

Fax
 518.732.0347
 518.732.2281
 518.732.1306
 518.732.0217

October 15, 2015

Mrs. Deborah LaBreche, PE
 Assistant City Engineer
 City of Saratoga Springs
 474 Broadway
 Saratoga Springs, NY 12866

RE: Woodlawn Garage Stair Support Column partial replacement

Dear Deborah,
 DeBrino Caulking Associates, Inc. (DCA) is pleased to submit the following proposal to supply all labor, supervision, materials and equipment necessary to complete the scope of work listed below at the above named project.

Scope of Work

At stair # 4 and 5 at the Woodlawn parking structure; replace all eight columns to the heights discussed on site. Column size is 8" x 8" tube steel with 3/4" thick by 13 1/2" square base plates, replacement varies from 4'-0" to 9'-0" in height. The columns will be changed one at a time, shored, removed and welded in place. The new columns will be hot dipped galvanized, primed and painted to blend into the untouched columns.

Total	\$9,470.00
Remaining Allowance	<\$4,875.00>
Total Change Order Proposal	\$4,595.00

Qualifications: Excludes sales tax, permits, bond fee, electrical usage fees, water usage fees, dust control, heat and cold weather protection, hazardous material abatement, and anything not specifically included.

Sincerely,
 DeBrino Caulking Associates, Inc.

Richard P. Farnan
 Project Manager/ Estimator

1304 Route 9 Castleton, New York 12033 Telephone: 518.732.7234 www.debrino.com