CHANGE ORDER
City of Saratoga Springs

DATE QF ISSUANCE: 07/31/12 EFFECTIVE DATE: 07/31/12

OWNER: City of Saratoga Springs
CONTRACTOR: LaValley Brothers Construction, Inc.
Contact:  No. | - General Construction
Project: DPW Garage Fuel Piping & Dispensing System Upgrade
OWNER'S Contract No. ENGINEER'S Contract No.: 539.020.001
ENGINEER: Barton & Loguidice, P.C.

You are directed to make the following changes in the Contract Documents:

Description:

The Contrator shall provide three hundred (300) new keys for the fuel management system at the DPW garage as part of the installation
of the upgraded fuel dispensing system,

Reason for Change Order:

The Contractor presented the idea of new keys to replace the existing credit cards for the fuel management system during the pre-
construction meeting. The keys are more durable and less likely to malfunction after extended usage.

Attachments: (List documents supporting change)

Letter from the Contractor detailing cost of new keys.

CIIANGE IN CONTRACT PRICE: : CHANGE IN CONTRACT TIMES:
Original Contract Price: Original Contract Times:
b 194,837.00 Substantial Completion:

Ready For Final Payment:
(days or dates)

Net [ncrease (Decrease) From Previous Change Orders: Net Change From Previous Change Orders No. To
No. To : No. :
$ 0.00 Substantial Completion:
Ready For Final Payment:
(days)
Contract Price Prior To This Change Order: Contract Times Prior To This Change Order:
$ 194,837.00 Substantial Completion:

Ready For Final Payment:
(days or dates)

Net Increase (Decrease) Of This Change Order: Net Increase (Decrease) This Change Order:
b 2,385.00 Substantial Completion:
Ready For Final Payment:
(days)
Contract Price With All Approved Change Orders: Contract Times With All Approved Change Orders:

5 197,222.00 Substantial Completion:
Ready For Final Payment:
(days or dates)

RECOMMENDED: APPROVED ACCEPTED
By: /8 0. /_\QB m&’ ; % (/
CONTRACTOR (A rize gna ur

ENGINEER (Authorized Signature) OWNER (Authorized Signature)

Date: 7‘ 5" ‘. Date: Date:

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Asse General Contractors ol America and the Construction Specifications Institute



LaValley Brothers
< Construction, Inc.

Tank Testing. Installation & Removal
Gasoline Pump Service, Septic Systems
Bulldozer. Backhoe, Gravel. Topsoil

Phone 10643 Ridge Road
{315) 594.8222 P.O. Box 208
* Woicott, New York 14590

May 10, 2012

Barton & Loguidice, P.C.
Atten: David Canfield
290 Elwood Davis Road
Box 3107

Syracuse, NY 13220

RE:
Saratoga Springs DPW Garage Fuel Piping & Dispensing System Upgrade
Contract No 1

Dawvid,

The prices for : "
- ‘9 395.%
Encoded OPW keys $7.95/ each X 390 Wl = :
Encoded OPW cards  $4 35/each

Thank You, ' o

N LT AL
CherylLaValley 7
taValley Bros. Construction inc.



