Regquest for Certification of Sufficient Funds

Submittal Date: August 17, 2012

The Department of Public Works requests certification that sufficient funds are or
will be available to cover the claim to meet the following obligation when it becomes
due and payable.

Obligation to be incurred, detailing vendor name, project description, Council
approval, etc. (attach Documents as necessary):

Project: DPW Garage Fuel Piping & Dispensing System Upgrade
Vendor: LaValley Brothers Construction, inc.

Appropriation — Current Budget Expense Org/Object/Proj: H3031652 52000 1180

Amount Requested for Approval: $2,385.00

Current Amount Available: $94,732.23

Transfer/Amendment Pending:
Transfer/Amendment Date:

Lty (o

Department Head Sign‘?;ture { / N Date

Certification of Sufficient Funds

The Commissioner of Finance hereby certifies that funds are or will be available to
cover the claim to meet the above described obligation when it becomes due and
payable.
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Commissioner of Finance Approval Date



CHANGE ORDER
City of Saratoga Springs

No. |
DATE QF \SSUANCE: 07/31/12 EFFECTIVE DATE: 07:31/12
OWNER: City of Saratoga Springs
CONTRACTOR: LaValley Brothers Construction, Inc.

Contact:  No. | - General Construction

Project- DPW Garage Fuel Piping & Dispensing System Upgarade
OWNER'S Contract No. ENGINEER'S Contract No.: 539.020.001
ENGINEER: Barton & Loguidice, P.C.

You are directed to make the following changes in the Contract Documents:

Description:

The Contrator shall provide three hundred (300) new keys for the fuel management system at the DPV garage as part of the installation
of the upgraded fuel dispensing system.

Reason for Change Order:

The Contractor presented the idea of new keys to replace the existing credit cards for the fuel management system during the pre-
construction meeting. The keys are more durable and less likely to malfunction after extended usage.

Attachments: (List documents supporting change)

Letter from the Contractor detailing cost of new keys.

CIHIANGE IN CONTRACT PRICE: ' CHANGE IN CONTRACT TIMES:
Original Contract Price: ' Original Contract Times:
S 194,.837.00 Substantial Completion:
Ready For Final Payment:
(days or dates)
Net Increase (Decrease) From Previous Change Orders: Net Change From Previous Change Orders No. To
No. To : No. :
) 0.00 Substantial Completion:
Ready For Final Payment:
(days)
Contract Price Prior To This Change Order: Contract Times Prior To This Change Order:
S 194.837.00 Substantial Completion:
Ready For Final Payment:
(days or dates)
Net Increase (Decrease) Of This Change Order: Net Increase (Decrease) This Change Order:
S 2,385.00 Substantial Completion:
Ready For Final Payment:
(days)
{[Contract Price With All Approved Change Orders: Contract Tunes With Al Approved Change Orders:
S 197,222.00 Substantial Completion:
Ready For Final Payment:
(days or dates)
RECOMMENDED: APPROVED: ACCEPTED
By: ,gColi 9 : /‘\QS By: 0&%& %(, '
ENGINEER (Authorized Signature) OWNER (Authorized Signature) CONTRACTOR (Authorized Slignatur
Date: 7 3712 Date: Date:

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engincers Joint Contsact Docuntents Commuttee and eedorsed by ‘The Asse General Contrasctors o Americs and the Construction Speafications Institute



ﬁ LaValley Brothers
- Construction, Inc.

Tank Testing. Instafation & Removal
Gasoling Pump Service. Septic Systems
Bulldozer. Backhoe, Gravel. Topsoll

Phone 10643 Ridgo Road
(315) 594-8222 £.0. Box 203

N Wolcott, New Yoik 14550
May 10, 2012

Barton & Loguidice, P.C
Atten: David Canfield
290 Elwood Davis Road
Box 3107

Syracuse, NY 13220

RE:
Saratoga Springs DPW Garage Fuel Piping & Dispensing System Upgrade
Contract No 1

Dawvid,

The prices for : "
2,385%

Encoded OPW keys $7.95/ each X 3% Wl =
Encoded OPW cards  $4 35/each

Thank You, . o
(SO AN

CherylLaValley o

taValley Bros. Construction Inc.



