Agreement Addendum No.6 (Credit) Between City of Saratoga
Springs, NY and Greenman Pedersen Inc.
Original Contract, September 7, 2011
Ballston Avenue Traffic | mprovements Project

This Addendum No. 6 between Greenman Pedersewitircoffices at 80 Wolf Road,
Albany, NY 12205 (“Consultant”) and the City ofr@ga Springs (“City”), 474
Broadway, Saratoga Springs, NY 12866 entered iatevdien the above referenced
parties on the effective date of January 6, 201tereby added to the original Agreement
dated September 7, 2011. The original Agreememhihatal Contract sum of Fifty Five
Thousand Nine Hundred Sixty Nine Dollars ($55,968jidendum No.1, approved on
April 3, 2012 increased the Authorized Contract Amioto $83,993. Addendum No.2
approved on March 19, 2013 increased the Contramiukt to $238,963. Addendum
No.3 also approved on March 19, 2013, increase@tmract Amount to $263,613.
Addendum No. 4 approved on January 21, 2014 inetetee contract amount to
$459,152. Proposed Addendum No.5, also dated a6ud015 will increase the
Contract Amount to $767,252.00.

Addendum No.6 is a Credit adjustment for the ROWnRents directly from the City for
$153,081. This figure was originally in GPI Agremmh Addendum No.4, however, the
City paid directly for the purchase of ROW for thmject. Accordingly, the $153,081
must now be deducted from GPI's Agreement withGltg and this Agreement
Addendum No.6 reduces the current approved Cordraount with GPI by $153,081.

Accordingly, This Agreement Addendum No.6 brings Trotal Authorized Contract
Amount to Six Hundred Fourteen Thousand One Hun8eaanty One Dollars
($614,171.00).

The City’s Risk and Safety Agreement that was phathe original Agreement shall also
apply to this Agreement Addendum No.6. All othennts and conditions of the original
Agreement remain the same.

The parties, having agreed to the terms and th&leeset forth herein, and in relying
thereon, herein sign this Agreement.

CITY CONSULTANT
Signature: Signature:
Date: Date:

Print Name: intRfame:
Title: Title:

City Council Approval Date:




