



HOOSICK VALLEY CONTRACTORS, INC.  
52 MELROSE-VALLEY FALLS ROAD  
MELROSE, NY 12121  
TEL. (518) 235-7108 - FAX (518) 235-7424  
WWW.HOOSICKVALLEY.COM

---

**CHANGE ORDER PROPOSAL**

**Project: Saratoga Springs P.D.**

**Change Proposal No. 014**

**To: Butler, Rowland, Mays Architects  
57 West High Street  
Ballston Spa, NY 12020**

**Date: 04/10/14**

*Scope: Provide additional abatement services in the crawl space per BRM email and attachments dated 4/8/14.*

Subcontractor:	\$ 8,318.07
OH & P - 5%:	\$ 415.90
<b>Subtotal:</b>	<b>\$ 8,733.97</b>
Materials:	\$ 0.00
Equipment:	\$ 0.00
Labor: 0 hrs @ \$65.00	\$ 0.00
OH & P - 15%	\$ 0.00
<b>Subtotal:</b>	<b>\$ 0.00</b>
<b>Total:</b>	<b>\$ 8,733.97</b>

---

Precision Environmental Solutions  
836 Emmett Street  
Schenectady, NY 12307  
P: 518-848-9313  
F: 518-346-2308  
NYS Certified MBE/WBE

04/10/2014

Change Order# 5

Proposal: Hoosick Valley Contractors

RE: Saratoga Police Department

Scope of work: Removal & Disposal of asbestos contaminated crawl space

**Man Hours:**

48 man hours prep

24 man hours for removal

16 man hours for break down

88 hours \$ 5,569.88

**Materials:**

Poly, glue, tape, filters, clear bags, suits & rags \$ 700.00

**Disposal:** \$ 500.00

**G/L Insurance:** \$ 736.00

**Tax:** \$ 56.00

**Total:** \$ 7,561.88

**OH&P @ 10%** \$ 756.19

**Grand Total:** \$ 8,318.07

**Exclusions:**

- Owner to provide power and water
- Work area shall be accessible
- Payment terms: Net 30 days from date of Precision's invoice

Sign: \_\_\_\_\_ Date: \_\_\_\_\_

Sent by: Andrew Weigle  
Project Manager  
[aweigle@precisionenviron.com](mailto:aweigle@precisionenviron.com)