

# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> (Name and address): Waterfront Park 626 Crescent Ave. Saratoga Springs, NY 12866	<b>CHANGE ORDER NUMBER:</b> 2 <b>DATE:</b> 10.16.14	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): HMA Contracting Corp. PO Box 151 Mechanicville, NY 12118	<b>ARCHITECT'S PROJECT NUMBER:</b> 08040.02 <b>CONTRACT DATE:</b> <b>CONTRACT FOR:</b>	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Per DPW's direction, change location of two light pole bases (no charge), provide ±130 LF of conduit, pole box and provide additional sweep in light pole base. The changes will cost \$2,313.00. Price shall be deducted from the allowance.

Remaining allowance will be \$7,687.00.

The original Contract Sum was	\$	771,730.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	771,730.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	771,730.00

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<u>THE LA GROUP</u> ARCHITECT (Firm name)	<u>HMA Contracting</u> CONTRACTOR (Firm name)	_____ OWNER (Firm name)
<u>40 LONG ALLEY SAR. SPR NY</u> ADDRESS	<u>Mechanicville, NY</u> ADDRESS	_____ ADDRESS
<u>Bob Kern</u> BY (Signature)	<u>Kyle Shuler</u> BY (Signature)	_____ BY (Signature)
<u>BOB KERNAN</u> (Typed name)	<u>Kyle Shuler</u> (Typed name)	_____ (Typed name)
<u>1/14/15</u> DATE	<u>1/9/15</u> DATE	_____ DATE



*"Building Pavements with Integrity"*

P.O. Box 151 • Mechanicville, NY 12118 • (518) 664-1014 • FAX: (518) 664-2045 • [www.hmacontracting.com](http://www.hmacontracting.com)

January 14, 2015

LA Group, Landscape Architecture  
40 Long Alley  
Saratoga Springs, NY 12866

Via Fax: (518) 587-0180 (518) 587-8100

Re: Saratoga Waterfront Change request ~~to~~ Electric conduit and pull box

Dear Bob:

Thank you for giving HMA Contracting Corp. the opportunity to quote the above project.

HMA Contracting Corp. agrees to supply all necessary labor, materials and equipment to perform the following work in accordance with all applicable specifications.

Scope of work:

- Install a new amount of electric conduit per drawing issued of +/- 130lf with one new pull box
- Two lights to be installed in new locations (no change in price for this)

For the price of: \$2,313

Price based on one mobilization. Additional mobilizations will be billed at a rate of \$1,500.00 each.

**Exclusions:** Sub-base, sub-base placement, binder preparation, tack coat, prime coat, and price escalation on material.

Offered By: \_\_\_\_\_ Date: \_\_\_\_\_ Accepted By: \_\_\_\_\_ Date: \_\_\_\_\_  
Kyle Shader/Estimator/Proj.Mgr.

Contract Limits: Terms: Payment due upon completion – 1.5% interest charged monthly there after.



## HMA Contracting Cost Proposal Sheet

**Item:** New electric route and pull box  
Net amount of new conduit +/- 130lf and pull box

**HMA**

Labor	673.00
Material	850.00
Equipment	468.00
Trucking	
	<u>\$1,991.00</u>

**Sub** Sub Cost

HMA cost	1,991.00
15%	<u>298.65</u>
	\$2,290

Sub cost	0.00
5%	<u>\$0.00</u>
	\$0.00

Total of HMA and subs	\$2,289.65
Bonds	<u>\$22.90</u>
	\$2,312.55

**For round numbers call it: \$2,313**

